

MASSACHUSETTS SCHOOL BUILDING AUTHORITY
SUMMARY OF FORMER PROGRAM AUDIT FINDINGS: INCEPTION TO DATE
Waiting List / Prior Grant Projects
Wednesday, September 28, 2011

Cost Description	Amount	Change in Total Estimated Costs	
Original Construction Cost Estimate	\$9,790,455,529		
Original Interest Cost Estimate	<u>\$6,805,713,106</u>		
Total Estimated Costs	<u><u>\$16,596,168,635</u></u>		
Submitted Construction Costs	\$11,190,740,439	\$1,400,284,910	increase in construction costs vs.
Submitted Interest Costs	<u>\$3,391,529,887</u>	(\$2,884,644,711)	original
Total Submitted Costs	<u><u>\$14,582,270,326</u></u>	<u><u>(\$1,484,359,801)</u></u>	Total avoided local interest costs*
Total Audited Eligible Construction Costs	\$10,478,440,577	(\$712,299,862)	decrease due to audit
Total Audited Eligible Interest Costs	<u>\$2,994,428,554</u>	(\$397,101,333)	decrease due to audit
Total Audited Eligible Costs	<u><u>\$13,472,869,131</u></u>	<u><u>(\$1,109,401,195)</u></u>	Total

(1) Includes 755 audits completed by the MSBA, accepted by the community and approved (or pending approval) by the Board.

(2) Does not include 18 DOE audits approved by the Board in March 2005.

* Does not include projects pending approval or approved on or after 11/18/09 board meeting and 2 appealed projects approved at 9-30-09 Board meeting.