

## Netco Construction Project Managers Monthly Report Submittals

	District	School	April 2020	May 2020	June 2020	Reports Required	Reports Submitted	Submitting + Timeliness Score	% Compliance Submitting	% Compliance Submitting in Timely Manner
Due Date:			5/12/20	6/12/20	7/13/20					
1	Athol-Royalston	Athol HS	5/5/20	6/2/20	6/30/20	3	3	6	100%	100%
2	Boxford	Spofford Pond School	5/5/20	6/2/20	6/30/20	3	3	6	100%	100%
3	Boston	Curley K-8 School	5/5/20	6/2/20	6/30/20	3	3	6	100%	100%
4	Boston	Lyon	5/5/20	6/2/20	6/30/20	3	3	6	100%	100%
5	Boston	William McKinley	5/5/20	6/2/20	6/30/20	3	3	6	100%	100%
6	Newton	Bigelow MS	5/5/20	6/2/20	6/30/20	3	3	6	100%	100%
7	Newton	F A Day MS	5/5/20	6/2/20	6/30/20	3	3	6	100%	100%
8	Taunton	Alternative High School	5/6/20	6/2/20	6/30/20	3	3	6	100%	100%
<b>average % compliance:</b>									<b>100%</b>	<b>100%</b>

Red Text	Late Report
-	No Report Submitted
	Report Not Required

Submitting and Timeliness Score
1. Submitting report on time = 2 points
2. Submitting report but not on time = 1 point
3. Submitting no report = 0 points

Review Period Ending June 30, 2020