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Closeout: Challenges & Successes



▪ Training

▪ O&M Documentation 

Review

▪ T&M Support, Year 1

▪ Punchlist Completion 

Review

▪ CIL Update

Construction Phase



Closeout Phase

▪ Final Report

▪ Project Info

▪ OPR Compliance

▪ CIL

▪ Recommendations

▪ CxA Documentation

▪ CM/GC 

Documentation
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Post-Occupancy

▪ Seasonal/Deferred 

Testing

▪ 10-Month Review

▪ Cx Certificate of 

Completion
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Building Envelope Commissioning



Outline of Peer Review Discussion
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• How are comments on drawings 

provided?

• Is a review after designer’s 60% 

submission needed? 

• What do Cx Agents do when 

comments are not incorporated?

• Peer review of submittals

• Other topics; general discussion



How are comments on 

designer’s drawings provided?
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• As mark-ups on drawings, or

• As written comments 

describing the condition (how 

are comments like those at 

right described?), or

• As both? 



Is a review after designer’s 

60% submission needed? 
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• Are comments from 35% 

usually incorporated? 

• Are documents usually 

complete enough? 



What should Cx Agents do when comments 

are not incorporated by the designer?
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• Due to disagreement with 

comments? 

• Due to lack of attention? 



Peer review of contractor submittals
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• Done in series or parallel with the designer?

• If in parallel, how are substitutions handled?

• Done as email comments when possible?

• No comment by just not acting?



Construction Observations and Field 

Performance Verification Testing
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• Frequency

• Test type and appropriateness

• What happens when there are leaks?

• Process of signing off on modifications

• Tracking through completion and signing off on 

results (even if leakage still present?)



Questions and Discussion
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Contact Information:

Rachel O’Brien

Rachel.Obrien@MassSchoolBuildings.org

617-720-4466
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