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ATTACHMENT A-2 

STANDARD SCOPE OF COMMISSIONING SERVICES FOR 

ACCELERATED REPAIR PROJECTS 

August 2020 

 

A. General 

The intent of this Standard Scope of Commissioning Services for Accelerated Repair Projects document is to identify 
the services that generally will be required for each project.  The MSBA will issue an individual Work Order for each 
project, and each Work Order will set forth the project-specific scope of commissioning services.  A Work Order may not 
include some of the project phases and commissioning services described in this document, and/or it may include 
additional services that are not included as part of this document.   

1) In performing the scope of work and work tasks required by a Work Order, Contractor shall  consider the 
following: 

a. Acceptable industry standards, including, but not limited to, those developed by the American Society 
of Testing and Materials (ASTM ), Factory Mutual (FM), Underwriters Laboratories Inc. (UL), 
American National Standards Institute (ANSI), American Society of Heating, Air Conditioning and 
Refrigeration Engineers (ASHRAE), National Roofing Contractors Association (NRCA), Building 
Commissioning Association (BCA), The Green Building Council (LEED), and the Collaboration for 
High Performance Schools (CHPS). 

b. Contractor’s knowledge and expertise.  Contractor may propose means and methods that are applied 
to commissioning and have been previously developed and successfully used by Contractor. 

c. This Standard Scope of Commissioning Services for Accelerated Repair Projects. 

2) Contractor shall communicate and coordinate all activities with the Owner’s Project Manager (OPM), 
Designer, and/or other authorized representative of the Owner for the Project. The MSBA Commissioning 
Program Manager and the MSBA Project Manager assigned to the project shall be kept abreast of all 
commissioning issues as they arise and be included in the distribution of all commissioning documentation 
when distributed to any member of the project team. All commissioning project correspondence and 
reporting should be transmitted to the MSBA commissioning email inbox, 
commissioning@massschoolbuildings.org. 

B. Commissioning Activities:  Commissioning activities for individual projects shall be as listed in the Work 
Order and may include one or more of the following integrated building systems:  

1) Windows and doors and all materials and components forming a part of these systems including, 
but not limited to, windows, doors, panels, louvers, vents, grilles and their connections to new or 
existing construction. 

2) Roofing systems and all materials and components forming a part of these systems including 
parapets and roof openings (e.g., skylights, monitors, pipe chases, ducts, penetrations), and 
interfaces with accessory systems as may occur, including, but not limited to, drains, lightning 
protection, electrical equipment, heating and ventilation equipment, photovoltaic systems, signage, 
and antennas. 

3) Boiler systems and all materials and components forming a part of these systems including, but not limited 
to, boilers burners, pumps, drives, fans, feed units, tanks, fuel storage and handling systems, piping, 
service water heating systems, electrical power, controls, and energy management systems. 
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C. Project Phases:  Commissioning services for individual projects are anticipated to be provided starting from the 

Construction Documents Phase and continued through bidding, construction, close-out and beneficial use and 
occupancy or as otherwise indicated in the Work Order.  The project phases described below are not intended to 
limit services but to allow the MSBA to develop scopes of work within Work Orders that meet the needs for 
commissioning services for each project. 

1)  Construction Documents Phase  

a. Contractor shall participate in design review meetings, which meetings shall be coordinated by the 
OPM or Owner’s Representative.  

b. Contractor shall review and provide input on the development of the design documentation including 
design intent and basis of design. 

c. Contractor shall perform a thorough review of all drawings and specifications. These reviews shall 
occur at 100% complete Schematic Design phase and at the 60% complete Construction Documents 
phase, and Contractor shall review and comment on their completeness, coordination among design 
disciplines, and adherence to the original design intent, performance standards and any applicable 
regulatory requirements.  Such review shall include each of the following issues:  

i. Assess the design intent and basis of design prepared by the Owner and the Design 
Team and comment on their clarity and completeness and whether the documents meet 
the design intent. 

ii. Review and provide input as to how to facilitate effective commissioning.  

iii. Review for adequacy of the energy efficiency of system types and components.  

iv. Review envelope design and assemblies for thermal and water integrity, moisture vapor 
control and assembly life. 

v. Review layout of commissioned systems and its impact on other systems, and the facility 
as a whole, regarding facilitating operations and maintenance.  

vi. Review the bid documents and comment on the adequacy of building commissioning 
specifications including testing requirements.   

vii. Review the Construction Documents, including the drawings and specifications prepared 
for each subcontractor, to assess their completeness and coordination among the various 
disciplines, to assess provisions for construction sequencing, materials and equipment 
delivery and storage, site and building access, testing requirements, and training 
requirements. 

viii. Contractor shall develop a record of issues and findings that require further attention 
(Issues Log). The Issues Log shall be updated regularly, including at the conclusion of 
each review, and regularly shared with the MSBA, OPM or Owner’s Representative, 
Design Team and Construction Manager/General Contractor (CM/GC) for discussion and 
resolution.  

d. Within two weeks of receipt of documents to be reviewed, Contractor shall prepare a Design Review 
Report which shall include a list of documents reviewed by title and issue number or date as well as a 
record of issues and findings that require further attention (Issues Log). The Design Review Report and 
Issues Log shall be submitted to the MSBA, OPM, Design Team and Construction Manager/General 
Contractor (CM/GC) for discussion and resolution. Once acted upon by the appropriate party, each issue 
shall be back-checked by the Contractor who shall revise the Design Review Report and Issues Log to 
include the issue resolution and back-check results and re-issue the report to  the MSBA, OPM, Design 
Team and Construction Manager/General Contractor (CM/GC) 

e. Contractor shall develop commissioning specifications (the “Cx Specifications”) for inclusion in the 
Construction Documents.  Schedule for completion of the Cx Specifications shall be commensurate with 
the overall Project schedule. The Cx Specifications shall, at a minimum, define the commissioning 
requirements for each specification section, for a special commissioning specification division, and for 
each of the systems and equipment to be commissioned as identified in the Work Order, and shall be 
coordinated for format and content with the project manual developed by the Design Team.  The Cx 
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Specifications shall include, but shall not be limited to, requirements for commissioning submittals, 
startup and checkout test plans, functional test development support, pre-functional checklists and 
functional test execution, as-built drawings and coordination among subtrades.  

f. Prior to the Project being put out to bid, Contractor shall develop the Commissioning Plan (the “Cx 
Plan”), including all documentation identifying and describing all required functional performance tests 
and defining clear procedures for the commissioning process.  The Cx Plan shall be provided to the 
Design Team and the OPM or Owner’s Representative for review, approval and incorporation into the 
Construction Documents. At a minimum, the Cx Plan shall include the following:  

i. General Building Information. A brief description of the building’s location, size and type 
of use; 

ii. Commissioning Team Information. A list of the Contractor’s commissioning team 
members, and their contact information along with contact information of those 
members of the commissioning team that represent the OPM, Design Team, CM/GC 
and the Owner; 

iii. Commissioning Task Matrix. A matrix or narrative describing major commissioning 
activities and the commissioning team member(s) designated to lead and assist with 
fulfilling those objectives;  

iv. Commissioning Scope of Work.  Detailed description of all systems scheduled for 
commissioning, including the nature of the testing to be performed for each piece of 
equipment, for each sub-system and for each system. 

v. Deliverables:  Clearly define the deliverables to be produced from the commissioning 
process and the deadlines for such deliverables, and identify parties responsible for 
producing them.  Deliverables shall include, but not be limited to, schedules, test plans, 
test reports, training plans and final report.  Identify required format for deliverables and 
include sample documents as appropriate.  

vi. Schedule:  Prepare a schedule of commissioning activities.  The commissioning 
schedule shall be coordinated with the overall Project schedule as established by the 
OPM or the Owner.  

vii. Checkout, Startup & Pre-functional Testing:  Define the processes and procedures to 
be used for the installation review and pre-functional testing process as well as the  
required integration between these activities for each piece of equipment, sub-system 
and system.  

viii. Functional Performance Testing:  Describe the functional performance testing process, 
including prerequisites and any special equipment or instrumentation needed to obtain 
necessary measurements during performance testing.  Include requirements for 
deferred seasonal functional performance testing as appropriate.  

ix. Test Guidelines:  Include requirements for review, approval and documentation 
practices and test acceptance criteria.  

x. Other commissioning-related correspondence, checklists, test forms, and 
documentation. 

xi. Prior to the Project being put out to bid, Contractor shall provide to the OPM or the 
owner’s representative six (6) hard copies  and one (1) electronic copy (DOC and PDF 
formats) on compact disk or flash drive of the Commissioning Plan, specifications and 
graphic materials.  Contractor shall provide one (1) hard copy and one (1) electronic 
copy of the above to the MSBA. 
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2) Bidding Phase  

a. Contractor shall assist the Design Team and the OPM or Owner’s representative in responding 
to requests from prospective bidders for information or clarification relating to commissioning.  

 

 

3) Construction Phase  

a. Contractor shall coordinate the commissioning work with the CM/GC, OPM or Owner’s 
Representative and the Design Team and assess whether the commissioning activities are 
properly accounted for in the master Project schedule.  

b. Contractor shall attend construction meetings at least once per month to advise the project 
team on critical path milestone dates, including equipment delivery and installation, and other 
matters that impact commissioning and commissioning status.  

c. When systems to be commissioned are about to be installed and during the installation of such 
systems, Contractor shall track the progress and quality of the work being performed.  To that 
end, Contractor shall visit the site at such intervals as are appropriate to the stage of 
construction; and whenever a significant amount of work in a specific trade discipline is being 
installed or constructed, Contractor shall bring to the site visits the specific members of 
Contractor’s core team with expertise in such disciplines.  Contractor shall advise the OPM or 
Owner’s Representative on any issues related to these matters, verbally before leaving the site 
and in writing within seven calendar days of the site visit, and provide guidance to field 
representatives responsible for daily inspection of the Work.  Contractor, however, shall not be 
required to make exhaustive or continuous on-site inspection to check the quality or quantity of 
the Work. 

d. Contractor shall prepare Pre-Functional Checklists and Functional Test Procedures for 
commissioned components and systems, and in the process shall:  

i. Review Design Team approved CM/GC and subcontractor submittals applicable to 
systems being commissioned to obtain component and system information and verify 
compliance with commissioning needs and requirements; advise the OPM or Owner’s 
Representative, CM/GC and Design Team of any deficiencies noted that may impact 
the commissioning execution or intended system performance; review the Design 
Team’s submittal documentation and comments, and assist in resolving any 
discrepancies.  

ii. Request and review additional manufacturers’ or CM/GC’s information as required to 
develop the test procedures, including operations and maintenance materials, 
contractor start-up plans and component test procedures. Contractor shall request and 
review all Requests for Information (RFI), change directives and construction contract 
Change Orders (CO) for any changes that would affect the systems to be 
commissioned. 

iii. The functional performance test procedures shall be developed from industry standards 
and supplemented as necessary from shop drawings and submittals submitted by the 
construction contractor and approved by the Designer. 

e. Contractor shall review and comment on the CM/GC’s systems, equipment and component test 
procedures and shall coordinate these plans and procedures with the OPM or Owner’s 
Representative and Design Team and, through the OPM, facilitate CM/GC compliance with the 
requirements of the Cx Plan and Construction Documents.  

 
4) Acceptance Phase  

a. Contractor shall plan, organize, schedule and coordinate all commissioning and other work 
activities including pre-functional testing and functional performance testing during this phase of 
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the Project, shall coordinate such activities with the OPM or Owner’s Representative and the 
CM/GC, and shall lead all commissioning team meetings.  

b. Contractor shall update and revise the Cx Plan and related documentation as necessary during 
the commissioning process.  

c. Where applicable, Contractor shall review the calibration status of sensors and actuators 
reported during pre-functional check by the installing contractors and shall spot check the same 
during functional testing.  

d. Working with the CM/GC, equipment vendors and appropriate subcontractors, Contractor shall 
witness and assess the functional performance tests for each sub-system and system as 
established by the Cx Plan.  Services shall include:  

i. Coordination, witnessing and assessing performance tests of building envelope 
components.  

ii. Monitor the performance of functional performance tests. 

iii. Maintain a master deficiency and resolution log, which shall become part of the Issues 
Log, and a separate testing record. 
 

iv. Provide periodic, written progress reports to the MSBA, Owner, OPM, and the Design 
Team which include test results with recommended actions, and coordinate resolution 
of any deficiencies with the CM/GC and appropriate subcontractors. 

e. Contractor shall review all warranties and provide a written report to the OPM or Owner’s 
Representative, Design Team, and MSBA upon the extent of compliance with the Construction 
Documents, and any recommended action in response to discrepancies observed. 

f. Contractor may be requested by the MSBA to provide on-going support to the OPM, the MSBA 
and the Owner during the first full year of operation on an as-needed basis as a reimbursable 
service.  

g. Contractor shall accompany the Owner, OPM and Design Team on a walk-through site visit 
upon completion of punch list by the CM/GC, review the deficiency and resolution log and 
report to the OPM or Owner’s Representative on the installation completeness and functionality 
of all commissioned systems; and shall advise the OPM or Owner’s Representative of any 
necessary corrections.  

h. Contractor shall provide the Owner, OPM and Design Team with prompt written notice if 
Contractor becomes aware of any fault or defect or noncompliance with the Construction 
Documents as they may affect the systems to be commissioned.  

5) Project Closeout  

a. Contractor shall provide a Final Commissioning Report.  The Report shall include an executive 
summary, list of participants and the role of each participant, brief building and systems 
descriptions, an overview of the scope of commissioning and testing, and a general description 
of testing and verification methods.  

i. The report shall address the adequacy of the equipment, documentation and training, 
in satisfying the requirements of the Contract Documents in each of the following areas:  

• Material/system specifications and design intent  

• Material /system installation  

• System functional performance and efficiency  

• Description of the verification method used and observations and conclusions 
from the testing 

• Non-compliance issues referenced to the specific functional test, inspection, 
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and other records where the deficiency is documented 

• Material /system operations and maintenance  

• Record documentation  
 

ii. All outstanding non-compliance items shall be specifically listed in the report, and 
recommendations for improvement to equipment or operations, future actions, 
commissioning process changes, and other appropriate matters shall also be listed.  

iii. Appendices shall contain Issues Log, meeting minutes, progress reports, deficiency 
lists, site visit reports, findings, unresolved issues, communications, and all other 
relevant information.  

iv. Pre-functional checklists, functional performance tests and monitoring data and 
analyses shall be provided in a separate labeled binder.  

6) Post Commissioning  

a. Contractor shall, through the OPM or Owner’s Representative, plan, organize, schedule and 
coordinate required seasonal or deferred testing and deficiency corrections.  

b. Contractor shall provide the final testing documentation for the commissioning record and 
operations and maintenance manuals. 

c. Contractor shall execute a Commissioning Certificate of Completion certifying that functional 
performance tests for each sub-system and system as established by the Commissioning Plan 
have been executed and satisfactory performance has been achieved; provide an Addendum 
to the Final Commissioning Report, confirming that any and all items having outstanding non-
compliance are resolved, to the MSBA documenting that all items listed on the Issues Log in 
the Final Report have been appropriately resolved: a Final Commissioning Report has been 
submitted to the MSBA and the Owner: Contractor shall not execute the Commissioning 
Certificate of Completion until submitting to the MSBA the Addendum to the Final 
Commissioning Report confirming that any and all items having outstanding non-compliance 
have been resolved. 

d.  
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